
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:26 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 901 Date: 24-Aug-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 446

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower activites

ABF crews came to the site at 6:50 AM. Crews had to work on the tower punch list . They started at
7:00 AM.

Richard , Lonny , Manuel , & Mathew had to work on the tower punch list . Crews had to climb to the
top of the tower at 7:10 AM. They were at 155 meters at 7:30 AM.

Crews continued to work on the doors . They had to glue the rubber seals , place the bars at 155 & 144
meters . 2 of the doors need some modifications . The East tower head hole is 30 mm. off the
latch place . & the West shaft door handle hitting the door jam at 127 meters . Crews started at 7:40 AM.
They were done at 9:00 AM.

After that , crews had to work with the painters . They had to mobilize & lower their tools , equipments ,
materials , air hoses , power cords , & the spider basket out of the tower .

Mathew had to operate the winch for the entire shift . Manuel had to unload the materials at 53 meters ,
Richard & Lonny had to work on the skip box at 127 & 139 meters . They started at 9:30 AM. Crews were
done at 11:30 AM.

In the afternoon , Richard & Lonny had to prepare the winch beam to be removed & lowered to 53
meters . Crews had to set a pulley at 143 meters , remove the cable , loosen the bolts , run the cable
through the pulley , & hook it to the beam . They started at 12:45 PM.

Manuel had to work with the labor at 65 meters . He had to remove & place back the grating in order for
the labor to clean the top of the cross beam .

Crews will lower the beam & try to finish the punch list on Sunday morning .

Tower crews were done at 2:45 PM. They had to wrap up their tools & equipments. Richard & lonny
started to climb down the tower at 2:55 PM. All left at 3:15 PM.

I had to check on the ladders inside the 20 façade boxes . I had to work on my report . I was done
at 3:30 PM.

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

APP MANUEL VIGILIronworker 0.00 8.00 0.00 8.00

APP MATTHEW MULLINGIronworker 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 901 Date: 24-Aug-2013 Saturday

JNM LONNY CANDELARIAIronworker 0.00 8.00 0.00 8.00
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